SBR NO 82/14-15

EXTENSION OF TIME PROPOSAL

1	Name of work	Construction of RCC drain at Pragathi School road in Attur ward no 03
2	Amount of work portion	
3	Estimated Cost	Rs. 10.00 Lakhs
4	Name of Contractor	K Channakeshavamurthy
5	Agreement no	No 425/2013-14 dated: 30/01/2014
6	No and date under which work order issued	No 425/2013-14 dated: 30/01/2014
7	Time limit rriginally fixed for completion	90 days
8	Date of application by the contractor for granting	
9	Date of receipt of application in the Sub Division office	
10	Extension granted if any	
	I	
	II	
11	Work carried out by the contractor during the original period stipulated in the contract	
12	Work carried out during 1st extension	

13	Work carries out during 2nd extension	
14	Time now applied for	
15	Date of recommanding ime 2nd extension	
16	Weather the original application of the contractor is enclosed	
17	Balance of work remaining work	
18	Probable time required for completion of remaining work	
19	Cost work charged establishment charged on the work after the expairy original period	
20	Weather notice as per clause of contract has been issued	
21	Remarks of the AEE and the daily rate of penalty proposed	EOT may be approved with nominal penalty.
21	Remarks of the EE and the daily rate of penalty proposed	

Assistant Engineer

Assistant Executive Engineer

Executive Engineer
Yelahanka Division, Bangalore-64

L.D. applicable

Chief Engineer,
Yelahanka Zone, Bangalore-92